COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2019

ESTI MATE SUMVARY 08:16: 41
CONTI D C20753 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 20753- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 211.0 DAYS TIME ALLON 6/30/2020 FI XED COVPLETI ON DAI
US 40 CRAI G EAST BPM PERCENT TIME:  43.06 ORI G TIME ALLOW 6/30/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 090
US 40 CRAI G EAST BPM
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT ROUTT
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 09/ 25/ 2019 DATE TI ME STARTED 02/27/2019
4600 Northgate Boul evard DATE LET 11/ 15/ 2018 DATE WORK BEGAN 02/ 27/ 2019
Suite 100 DATE AWARDED 11/29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 02/27/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,010, 280.20 PARTI Cl PATI NG $ 1,602, 179. 37 $ 278, 881.76
AWARD PRQIECT AMT: $ 2,914, 980.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 53. 22% TOTAL EARNI NGS 1,602, 179. 37 278, 881. 76
FUNDS AVAI LABLE: $ 1,408, 100. 83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,602, 179. 37 278, 881. 76
TOTAL CLAI VS $ 0.00 RETAI NAGE -41, 315. 38 -5, 666. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 560, 863. 99 273,215.31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 560, 863. 99 273, 215. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 273, 215. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 0. 100 0. 050
LS 0. 000 0. 00
75, 000. 00000 0. 050 3, 750. 00
0010 202-00008 Tree Trinmmi ng 40. 000 5. 000
HOUR 0. 000 0. 00
165. 00000 5. 000 825. 00
0015 202-00190 Renoval of Concrete Median Cover Material 105. 000 105. 000
Sy 0. 000 0. 00
25. 00000 105. 000 2,625.00
0020 202-00200 *Renoval of Sidewal k 19. 000 19. 000
5% 0. 000 0. 00
65. 00000 19. 000 1, 235. 00
0025 202-00203 *Renmpval of Curb and Gutter 606. 000 606. 000
LF 0. 000 0. 00
11. 00000 606. 000 6, 666. 00
0030 202-00220 Renoval of Asphalt Mat 1, 095. 000 760. 000
SY 28. 000 336. 00
12. 00000 788. 000 9, 456. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 5, 092. 000 4, 557. 000
SY 535. 000 4, 280. 00
8. 00000 5, 092. 000 40, 736. 00
0040 203-00010 Uncl assified Excavation (Conplete In Place) 391. 000 215. 000
cY 172. 000 6, 020. 00
35. 00000 387.000 13, 545. 00
0045 203-01500 Bl adi ng 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 3. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 50. 000 10. 000
HOUR 0. 000 0. 00

74.00000 10. 000 740. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00026

0085

208- 00035

0090

208- 00046

0095

208- 00056

0100

208- 00070

0105

208- 00103

0110 208-00105

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Pot hol i ng

Topsoi |

St ockpi |l e Topsoi l

*Erosion Log Type 1 (12 Inch)

*Coi r

Rol |

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
HOUR
185. 00000
430. 000
cy
30. 00000
260. 000
cy
25. 00000
1, 220. 000
LF
4. 00000
680. 000
LF
13. 00000
349. 000
LF
9. 00000
2.000
EACH
2, 500. 00000
0. 000
EACH
143. 00000
3. 000
EACH
1, 750. 00000
27.000
HOUR
65. 00000
10. 000
HOUR

80. 00000

QrY TH'S PERI OD
QTY TO DATE

27.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
27.

000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 03/ 2019

1,750

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

08:16: 41

AMOUNT

370.

6, 500

2,372

6,617

3, 141.

5, 000

5, 250

1,755

00

.00

00

00

00

00

00

.00

00

00

.00



CONTI D: C20753

PCN: 20753-BI D

PRQIECT NHPP0402- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval)

0120 208-00107 *Renoval of Trash

0125 208-00207 Er osi on Control Managenent

0130 210-00420 Reset Tinbers

0135 210-00810 Reset Ground Sign

0140 210-01180 *Reset Quardrail (Special)

0145 210-01200 *Reset End Anchor age

0150 210-04010 Adj ust Manhol e

0155 212-00006 *Seeding (Native)

0160 212-00011  *Seeding (Lawn)

0165 212-00022 *Seedi ng (R parian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
100. 00000
150. 000
HOUR
75. 00000
300. 000
DAY
78. 71000
1. 000
LS
5, 000. 00000
5. 000
EACH
165. 00000
225. 000
LF
15. 00000
1. 000
EACH
1, 500. 00000
1. 000
EACH
575. 00000
0. 500
ACRE
1, 000. 00000
0. 450
ACRE
2, 000. 00000
0. 350
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

32. 000
0. 000
32. 000

10. 000
0. 000
10. 000

85. 000
14. 000
99. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

144. 000
0. 000
144.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 03/ 2019

1,101.

825.

.00

.00

94

00

.00

.00

.00

.00

.00

.00

08:16: 41

AMOUNT

3,200

750.

7,792

825.

2,160

1, 500

575.

00

00

29

.00

00

00

00

00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

212-00040

212-01200

213- 00008

213-00012

214-00220

214-01015

215- 00030

216- 00201

217-00000

240- 00000

C20753
20753-BID
NHPP0402- 090

ROADWAY

| TEM
DESCRI PTI ON
*Soi | Condi tioning
*Soi|l Preparation (Lawn)

Landscape Restoration

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

0. 500
ACRE
800. 00000

0. 450
ACRE
3, 000. 00000

1. 000

12, 500. 00000

*Mul chi ng (Wod Chip) 34.000
CF
13. 00000
*Spray-on Mul ch Bl anket 0. 500
ACRE
6, 500. 00000
*Deci duous Tree (2 Inch Caliper) 4. 000
EACH
500. 00000
*W |l ow Cuttings 435. 000
EACH
3. 00000
Transplant Tree (1.5 to 3 Inch) 4. 000
EACH
250. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 710. 000
Cl ass
SY
3. 00000
*Her bi ci de Treat nment 100. 000
Sy
0. 75000
*Wldlife Biologist 40. 000
HOUR

100. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 100
. 000
. 100

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 10/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:16: 41

AMOUNT

650.

1, 800.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240-00010 Renoval of Nests 10. 000 4.500
HOUR 0. 000 0. 00
101. 00000 4.500 454.50
0230 304-06007  Aggregate Base Course (Cl ass 6) 324. 000 324. 000
cY 0. 000 0. 00
100. 00000 324.000 32, 400. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 63. 610
TON 0. 000 0. 00
400. 00000 63. 610 25, 444. 00
0240 403-34701 *Hot M x Asphalt (G ading SX) (75) 1, 047. 270 973. 270
TON 74.000 10, 360. 00
140. 00000 1,047. 270 146, 617. 80
0245 411-03352  *Asphalt Cenent Performance G ade (PG 58-28) 30. 920 30. 920
TON 0. 000 0. 00
503. 00000 30. 920 15, 552. 76
0250 411-03355  *Asphalt Cenent Perfornmance G ade (PG 58-34) 36. 000 27.800
TON 3.700 2,641.80
714. 00000 31. 500 22,491. 00
0255 411-10255 *Enmul sified Asphalt (Sl ow Setting) 340. 000 185. 000
GAL 19. 000 57.00
3. 00000 204. 000 612. 00
0260 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 24.000
LF 0. 000 0. 00
145. 00000 24.000 3, 480. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0270 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 750. 00000 1.000 6, 750. 00
0275 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

6, 750. 00000 1. 000 6, 750. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525  *Fence (Plastic) 600. 000 581. 000
LF 0. 000 0. 00
5. 00000 581. 000 2,905. 00
0285 607-11580 Fence (Tenporary) 364. 000 364. 000
LF 0. 000 0. 00
8. 00000 364. 000 2,912.00
0290 607-11581 Fence (Tenporary) (Special) 284. 000 284.000
LF 0. 000 0. 00
10. 00000 284.000 2,840.00
0295 608- 00000 Concrete Sidewal k 12. 000 12. 000
5% 0. 000 0. 00
80. 00000 12. 000 960. 00
0300 609-21010 Curb and Gutter Type 2 (Section |-B) 181. 000 181. 000
LF 0. 000 0. 00
28. 00000 181. 000 5, 068. 00
0305 609-21020 Curb and Gutter Type 2 (Section II-B) 282. 000 282.000
LF 0. 000 0. 00
29. 00000 282. 000 8,178. 00
0310 609-21021 Curb and Gutter Type 2 (Section II1-M 87. 000 87. 000
LF 0. 000 0. 00
40. 00000 87.000 3, 480. 00
0315 610-00020  Median Cover Material (Patterned Concrete) 964. 000 690. 000
SF 0. 000 0. 00
15. 00000 690. 000 10, 350. 00
0320 610-00035 Median Cover Material (Concrete)(Special) 167. 000 154. 000
SF 0. 000 0. 00
20. 00000 154. 000 3, 080. 00
0325 612-00001 Del i neator (Type I) 1. 000 0. 000
EACH 1. 000 28. 00
28. 00000 1.000 28.00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sl i pbase)
EACH 5. 000 1,625.00

325. 00000 5. 000 1, 625. 00



CONTI D

ROADWAY

CAT NO0200

0335 614-80391

0340 621-00450

0345 625- 00000

0350 626- 00000

0355 626-01103

0360 627-00008

0365 627-00011

0370 627-00070

0375 629-01006

0380 630-00000

0385 630-00007

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Runbl e Strip (Ginding)(Asphalt)

Det our Pavenent

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking

Survey Monunent (Type 6)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

474. 000
LF
8. 00000

97. 000
SY
130. 00000

1. 000

44,500. 00000

1. 000
LS
225, 000. 00000

1.000
LS
15, 000. 00000
33. 000
GAL
350. 00000
10. 000
GAL
145. 00000
30. 000
SF
105. 00000
13. 000
EACH
400. 00000
2,200. 000
HOUR
27.00000
86. 000
DAY

175. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

97. 000
0. 000
97. 000

0.890
0. 060
0. 950

0. 600
0. 400
1.000

0. 600
0. 100
0.700

23.500
0. 000
23.500

=

. 000
. 000
. 000

= O

30. 000
0. 000
30. 000

=

000
. 000
. 000

o o

1, 249. 000
80. 000
1, 329. 000

52. 000
10. 000
62. 000

Page 8

ESTI MATE RUN 10/ 03/ 2019

2,670

90, 000

1,500

2,160

1,750

.00

.00

00

00

00

.00

.00

.00

.00

00

00

08:16: 41

AMOUNT

12,610

42,275

225, 000

10, 500

8,225

145.

3,150

35, 883

10, 850

.00

00

00

00

00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80367

630-80370

630- 80393

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size C

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
214. 000
DAY

815. 00000
16. 000

EACH
100. 00000
39. 000

EACH
15. 00000
48. 000

EACH
15. 00000
21. 000

EACH
15. 00000
4. 000

EACH
1, 000. 00000
1. 000

EACH
500. 00000
100. 000

EACH
15. 00000
2.000

EACH
500. 00000
1, 020. 000

LF

60. 18000
50. 000

EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

127. 000
18. 000
145. 000

3. 000
0. 000
3. 000

13. 000
0. 000
13. 000

24.000
0. 000
24.000

9. 500
0. 000
9. 500

2.000
0. 000
2.000

0.500
0. 000
0.500

45.500
0. 000
45. 500

0. 000
0. 000
0. 000

510. 000
0. 000
510. 000

10. 000
0. 000
10. 000
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14,670

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:16: 41

AMOUNT

118,175

300

195.

360.

142.

2,000

250.

682.

30, 691.

150.

00

00

00

00

50

00

00

50

.00

80

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80440 *Portable Runble Strips (Tenporary) 18. 000 3. 000
EACH 0. 000 0.00
1, 300. 00000 3. 000 3,900. 00
0450 630-85010 *| mpact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0455 630-85041 *Mobi | e Attenuat or 30. 000 0. 000
DAY 0. 000 0.00
190. 00000 0. 000 0. 00
0460 630-86801 *Traffic Signal (Tenporary) 1. 000 0.500
LS 0. 000 0. 00
19, 500. 00000 0. 500 9, 750. 00
0465 700-70010 F/ A Mnor Contract Revisions 146, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 4, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0475 700-70012 F/ A Asphalt Pavenent Incentive 1, 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700-70019 F/ A Asphalt Cement Cost Adj ustnent 2, 849. 650 2, 849. 650
FA 0. 000 0.00
1. 00000 2, 849. 650 2, 849. 65
0490 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0945 202-00250 Rem Pavenent Marking 699. 000 699. 000
SF 0. 000 0.00

6. 77000 699. 000 4,732.23



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0950 700-70110 F/ A Install Install Detour Contigency 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0955 900- 00014 Added Item (Lunp Sum)/ Detour Contingency 1. 000 1. 000
(Material s/ Deliveryl/ Labor)
LS 0. 000 0. 00
7,973. 66000 1.000 7,973. 66

CAT 0200 CURRENT AMI $ 1,436,869.70% 141,774.74$% 965, 753. 69
CAT NO0300 B-06-A

0495 201-00000 *Cearing and G ubbing 0. 300 0. 150
LS 0. 000 0.00
75, 000. 00000 0. 150 11, 250. 00
0500 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0.00
0505 202-00027 *Renoval of Riprap 180. 000 0. 000
Sy 0. 000 0.00
40. 00000 0. 000 0. 00
0510 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 357. 000 357. 000
SY 0. 000 0. 00
13. 00000 357. 000 4,641. 00
0515 202- 00453 Renoval of Portions of Present Structure (C ass 2) 5. 000 0. 000
Sy 0. 000 0.00
202. 00000 0. 000 0. 00
0520 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0.00
0525 202-00504 Renopval of Expansion Device 107. 000 97. 000
LF 0. 000 0.00
200. 00000 97. 000 19, 400. 00
0530 203-00010 Uncl assi fied Excavation (Conplete In Place) 46. 000 0. 000
cY 0. 000 0. 00

35. 00000 0. 000 0.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0535 206- 00000 Structure Excavation 952. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0540 208-00400 *Wat er Contr ol 0. 500 0. 250
LS 0. 250 37, 500. 00
150, 000. 00000 0.500 75, 000. 00
0545 210-01000 Reset Fence 61. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0550 403-34701 *Hot M x Asphalt (Grading SX) (75) 57. 000 57.000
TON 0. 000 0. 00
140. 00000 57.000 7,980. 00
0555 408-01100 Joint Seal ant 64. 000 15. 000
LF 0. 000 0. 00
18. 00000 15. 000 270. 00
0560 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 4.000 2. 800
TON 0. 000 0. 00
714. 00000 2.800 1,999. 20
0565 420-00102  Geotextile (Erosion Control) (Class 1) 835. 000 0. 000
Sy 0. 000 0. 00
4. 00000 0. 000 0. 00
0570 506-00224 *Riprap (24 Inch) 801. 000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0.00
0575 506-00424 *Soil Riprap (24 Inch) 271. 000 0. 000
cy 0. 000 0. 00
190. 00000 0. 000 0. 00
0580 515-00120 *Wat er proofi ng (Menbrane) 372.000 372.000
SY 0. 000 0. 00
19. 00000 372.000 7,068. 00
0585 518-01004  *Bridge Expansion Device (0-4 Inch) 44. 000 44. 000
LF 0. 000 0. 00

250. 00000 44.000 11, 000. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0590 601-06100 Concrete (Patching) 5.210 5.210
cy 0. 000 0. 00
1, 250. 00000 5. 210 6,512.50
0595 601-51005 Gal vani ¢ Anodes 1. 000 1. 000
EACH 0. 000 0. 00
30. 00000 1. 000 30. 00
0600 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 257. 000 1, 257. 000
LB 0. 000 0. 00
1. 00000 1, 257. 000 1, 257. 00

CAT 0300 CURRENT AMI $  447,781.50$ 37,500.00% 146, 407.70
CAT NO0301 B-06-S

0605 201-00000 *Cl earing and G ubbing 0. 300 0. 150
LS 0. 000 0. 00
75, 000. 00000 0.150 11, 250. 00
0610 202-00027 *Renoval of Riprap 955. 000 0. 000
Sy 0. 000 0.00
40. 00000 0. 000 0. 00
0615 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 820. 000 820. 000
SY 0. 000 0. 00
13. 00000 820. 000 10, 660. 00
0620 202- 00453 Renoval of Portions of Present Structure (C ass 2) 4.000 4.000
SY 0. 000 0.00
202. 00000 4. 000 808. 00
0625 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0.00
0630 203-00010  Uncl assified Excavation (Conplete In Place) 403. 000 0. 000
cy 0. 000 0.00
35. 00000 0. 000 0. 00
0635 206- 00000 Structure Excavation 779.000 0. 000
cY 0. 000 0. 00

45. 00000 0. 000 0.00



CONTI D

PREV QTY/

B-06-S

CAT NO0301

0640 208-00400

0645

210- 01000

0650

214- 01227

0655

403- 34701

0660

408-01100

0665

411- 03355

0670

420- 00102

0675

506- 00224

0680

506- 00424

0685

515- 00120

0690 601-06100

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

*Wat er Control

Reset Fence

Root wad

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

Geotextile (Erosion Control) (Cl ass 1)

*Ri prap (24 Inch)

*Soi |

Riprap (24 Inch)

*Wat er proofi ng (Menbrane)

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

0.500

150, 000. 00000

61. 000
LF
20. 00000
1. 000
EACH
350. 00000
109. 000
TON
140. 00000
171. 000
LF
18. 00000
6. 000
TON
714.00000
1, 096. 000
sy
4.00000
945. 000
cy
175. 00000
634. 000
cy
190. 00000
1, 022. 000
Sy
19. 00000
0. 300
cy

1, 250. 00000

QrY TH'S PERI OD
QTY TO DATE

33.
. 000
33.

1,022
. 000
1,022

. 250
. 000
. 250

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 520
. 000
. 520

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 100
. 200
. 300
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250.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:16: 41

AMOUNT

37,500

350.

15, 260

594.

3, 941.

19,418

375.

00

.00

00

00

00

28

.00

.00

.00

00

00
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PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-06-S

0695 601-51005 Gal vani ¢ Anodes 10. 000 0. 000
EACH 10. 000 300. 00
30. 00000 10. 000 300. 00
0700 602-00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 530,832.00 % 550. 00 $ 100, 456. 28

CAT NO0302 B-06-V

0705 201-00000 *Cearing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00
75, 000. 00000 0. 100 7,500. 00
0710 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 280. 000 1, 280. 000
5% 0. 000 0. 00
13. 00000 1, 280. 000 16, 640. 00
0715 202- 00453 Renoval of Portions of Present Structure (C ass 2) 1. 000 1. 000
Sy 0. 000 0. 00
202. 00000 1. 000 202. 00
0720 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0.00
0725 202-00503 Renoval of Portions of Present Structure 183. 000 183. 000
Sy 0. 000 0. 00
125. 00000 183. 000 22,875. 00
0730 210-00425 Reset Bridge Railing 39. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0735 210-01050 Reset Chain Link Fence 39. 000 17. 000
LF 0. 000 0. 00
65. 00000 17. 000 1, 105. 00
0740 240-00020 Netting 287. 000 287. 000
SY 0. 000 0. 00

7.00000 287.000 2,009. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT NHPP0402- 090 ESTI MATE NO 0007 08:16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 B-06-V
0745 304-06007 Aggregat e Base Course (Cl ass 6) 78. 000 78. 000
cY 0. 000 0. 00
100. 00000 78. 000 7,800.00
0750 306-01000 Recondi tioni ng 250. 000 250. 000
SY 0. 000 0. 00
35. 00000 250. 000 8, 750. 00
0755 403-34701  *Hot Mx Asphalt (Gading SX) (75) 208. 000 208. 000
TON 0. 000 0. 00
140. 00000 208. 000 29, 120. 00
0760 408-01100 Joi nt Seal ant 82. 000 21.000
LF 0. 000 0. 00
18. 00000 21. 000 378.00
0765 411-03355  *Asphalt Cenent Performance G ade (PG 58-34) 12. 000 10. 620
TON 0. 000 0. 00
714.00000 10. 620 7,582.68
0770 515-00120  *Waterproofing (Menbrane) 1, 253. 000 1, 253. 000
SY 0. 000 0. 00
19. 00000 1, 253. 000 23, 807. 00
0775 518-01004  *Bridge Expansion Device (0-4 Inch) 82. 000 82. 000
LF 0. 000 0. 00
250. 00000 82. 000 20, 500. 00
0780 601-03040 Concrete Class D (Bridge) 81. 000 71. 600
cY 0. 000 0. 00
1, 200. 00000 71.600 85, 920. 00
0785 601-06100 Concrete (Patching) 8. 400 8. 400
cY 0. 000 0. 00
1, 250. 00000 8. 400 10, 500. 00
0790 601-51005 Gal vani ¢ Anodes 4.000 4. 000
EACH 0. 000 0. 00
30. 00000 4. 000 120. 00
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PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 B-06-V

0795 602-00020 Rei nforcing Steel (Epoxy Coated) 13, 030. 000 13, 030. 000
LB 0. 000 0. 00
1. 00000 13, 030. 000 13, 030. 00
CAT 0302 CURRENT AMI $  274,777.00$% 0.00% 257,838.68

CAT NO0303 GC-07-A

0800 201-00000 *Cl earing and G ubbing 0. 100 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0805 201-00005 Renoval of Debris 0.500 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0810 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 088. 000 487. 000
SY 440. 000 5,720. 00
13. 00000 927. 000 12, 051. 00
0815 202-00453  Renoval of Portions of Present Structure (Class 2) 52. 000 0. 000
SY 50. 000 10, 100. 00
202. 00000 50. 000 10, 100. 00
0820 202-00460 Renoval of Portions of Present Structure (O ass 3) 11. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00
0825 202-00503  Renoval of Portions of Present Structure 96. 000 39. 000
Sy 57. 000 7,125.00
125. 00000 96. 000 12, 000. 00
0830 202-00504 Renopval of Expansion Device 132. 000 16. 000
LF 17. 000 3, 400. 00
200. 00000 33. 000 6, 600. 00
0835 240-00020 Netting 0. 000 0. 000
5% 0. 000 0.00
7.00000 0. 000 0. 00
0840 304-06007 Aggregat e Base Course (Cl ass 6) 20. 000 11. 000
cY 9. 000 900. 00

100. 00000 20. 000 2,000. 00
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CAT NO0303

0845

0850

0855

0860

0865

0870

0875

0880

0885

0890

306- 01000

403-34701

408-01100

411- 03355

515-00120

518- 01004

601-01010

601- 03040

601- 06100

601-51005

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

C-07-A

Recondi tioni ng

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Class BZ

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
97. 000
sy
35. 00000
177. 000
TON
140. 00000
65. 000
LF
18. 00000
10. 000
TON
714. 00000
1, 088. 000
sy
19. 00000
132. 000
LF
250. 00000
9.100
cy
1, 900. 00000
38. 000
cy
1, 200. 00000
19. 000
cy
1, 250. 00000
310. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

49. 000
0. 000
49. 000

0. 000
88. 500
88. 500

0. 000
0. 000
0. 000

0. 000
4.430
4.430

0. 000
. 000
. 000

0. 000
15. 000
15. 000

0. 000
9. 100
9.100

3. 400
16. 000
19. 400

0. 000
2.700
2.700

0. 000
19. 000
19. 000
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12, 390

3,163

10, 089

3,750

17,290

19, 200

3,375

570.

.00

00

.00

02

00

00

00

00

00

08:16: 41

AMOUNT

1,715

12,390

3,163

10, 089

3,750

17, 290

23, 280

3,375

570.

00

00

.00

02

00

00

00

00

00

00
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PCN: 20753-BI D ESTI MATE RUN 10/ 03/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0007 08: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 C-07-A

0895 602-00020 Rei nforcing Steel (Epoxy Coated) 5, 949. 000 653. 000
LB 1, 985. 000 1, 985. 00
1. 00000 2,638. 000 2,638.00

CAT 0303 CURRENT AMI $  306,494.00$ 99,057.02% 121,011.02
CAT NO0304 C-08-A M nor

0900 201-00000 *Cl earing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00
75, 000. 00000 0. 100 7, 500. 00
0905 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 117. 000 117. 000
Sy 0. 000 0.00
13. 00000 117. 000 1,521. 00
0910 202-00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
202. 00000 0. 000 0.00
0915 403-34701 *Hot Mx Asphalt (Gading SX) (75) 15. 000 0. 000
TON 0. 000 0.00
140. 00000 0. 000 0. 00
0920 411-03355 *Asphal t Cerent Performance G ade (PG 58-34) 1. 000 0. 000
TON 0. 000 0. 00
714. 00000 0. 000 0.00
0925 515-00120 *\Wat er proof i ng (Menbrane) 89. 000 89. 000
SY 0. 000 0.00
19. 00000 89. 000 1, 691. 00
0930 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0935 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0940 602-00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1.00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 13,526.00 % 0.00% 10, 712. 00

PROJECT TOTAL CURRENT AMI $ 3,010,280.20$% 278,881.76 % 1,602, 179. 37



